Reg	istra	ation no:							
Total Number of Pages: 02 MBA MGT405E									
4 th Semester Back Examination 2016-17 Project and Operations Management(POM) Branch: MBA									
Time: 3 Hours Max Marks: 70 Q.CODE:Z768									
Answer Question No.1 which is compulsory and any five from the rest. The figures in the right hand margin indicate marks.									
Q1		Short answer type questions:-	(2 x 10)						
	a)								
	b)	, , , , , , , , , , , , , , , , , , ,							
	c)	What are important steps to be followed in selecting a project?							
	d)	Differentiate between pure project organisation and matrix organisation.							
	e)	What are the benefits of project management?							
	f)	What do you mean by total slack?							
	g)	Briefly explain dummy activities in the network diagram.							
	h)	What do you mean by schedule control?							
	i)	What are the important responsibilities of the project							
	j)	manager? What are the important elements of project cost estimates?							
Q2		Explain Project Management System and what are its important design?	(10)						
Q3		What is meant by planning a project? What does this	(10)						

encompass? Who should be involved in planning the work?

A project has been defined to contain the following list of activities, along with their required times for completion

Q4

(10)

Activity	Time(Days)	Immediate Predecessors
Α	1	-
В	4	Α
С	3	Α
D	7	Α
Е	6	В
F	2	C,D
G	7	E,F
Н	9	D
1	4	G,H

- (a)Draw the critical path diagram.(b)Show the early start and early finish times.(c)Show the critical path.
- (d)What would happen if activity F was revised to take four days instead of two?

	a) b)	Performance Control Project Audit life Cycle	
Q8		Write short notes on:-	(10)
Q7		Explain what are the responsibilities of Evaluator/ Auditor?	(10)
Q6		Explain computerized PMIS (Project Management Information System)?	(10)
Q5		Describe the project budgeting process.	(10)