



GIET UNIVERSITY, GUNUPUR – 765022

M. Tech (First Semester – Regular) Examinations, June – 2021

MPCCT1030 - CONSTRUCTION PLANNING AND CONTROL

(Construction Technology and Management)

Time: 2 hrs Maximum: 50 Marks

The figures in the right hand margin indicate marks.

 $PART - A (2 \times 10 = 20 \text{ Marks})$

Q1. Answer **ALL** questions

- a. Represent the characteristics of project manager.
- b. How to select suitable manpower for construction projects?
- c. Who are all the stakeholders of construction projects?
- d. What are the documents required for project planning?
- e. Compare critical path method with critical chain method.
- f. Why do we need management information system?
- g. How will check quality at construction site?
- h. What are important skills are required to handle construction projects?
- i. Represent the features of project control life cycle.
- j. What is meant by Minimum Wages Act?

PART - B (6 x 5 = 30 Marks)

Answer ANY FIVE questions

Marks

2. Describe briefly the different stages of construction projects.

- **(6)**
- 3. Prepare work breakdown structure for residential building construction project.
- **(6)**

4. The following data given for a project.

(6)

Activit	A	В	С	D	Е	F	G	Н	Ι	J
Node	1-2	1-3	2-4	2-6	3-4	4-5	4-6	5-7	6-7	7-8
Durati on	10	11	13	14	10	7	17	13	9	1

How many critical activities and non-critical activities are there in the above project network?

5. In PERT Method of scheduling the following data are given.

(6)

Activity	1 - 2	1 - 3	2-3	2 - 4	2 - 5	3 - 5	4 - 5	5 - 6
t _o	2	10	8	10	7	9	3	5

t _m	4	12	9	15	7.5	9	3.5	5
t_p	12	26	10	20	11	9	7	5

Find the critical path in the above project network and also find the duration of the project.

(6)

6. Average annual consumption 5000 4000 3000 2000 1000 (No.) Average cost of consumption 90 125 200 160 130 (Rs.)

Do the ABC analysis for the given data.

A items: 0-70%, B items: 70-90%, C items: 90-100%

- 7. Write a note on Payment Wages Act. (6)
- 8. Explain the different motivational theories used to manage human resources. (6)

--- End of Paper ---