

--	--	--	--	--	--	--	--	--	--



GIET UNIVERSITY, GUNUPUR - 765022
M. B. A (Fourth Semester) Examinations, May - 2024
21MBAFM24002 - Project Finance

Time: 3 hrs

Maximum: 60 Marks

(The figures in the right hand margin indicate marks.)

PART – A**(2 x 10 = 20 Marks)**

Q.1. Answer <i>ALL</i> questions	CO #	Blooms Level
a. List out various responsibilities of project manager.	CO1	K1
b. Write a short note on compliance project.	CO1	K1
c. Discuss about project profitability.	CO2	K2
d. Write a short note on profit margin.	CO2	K1
e. Discuss the term responsibility in contracting.	CO3	K2
f. Discuss the term reimbursement in contracting.	CO3	K2
g. State the importance of stakeholders in project implementation.	CO4	K1
h. Discuss project monitoring tools.	CO4	K2
i. State different types of review meetings.	CO5	K1
j. Outline the benefits of project evaluation.	CO5	K1

PART – B**(8 x 5 = 40 Marks)**

Answer <i>ALL</i> the questions	Marks	CO #	Blooms Level
2. a. Describe the various roles of a project manager with suitable example. (OR)	8	CO1	K2
b. Explain project life cycle of management with example.	8	CO1	K2
3.a. Briefly explain the motive of technical analysis. (OR)	8	CO2	K2
b. How to measure the profitability of a project in detail?	8	CO2	K2
4.a. Briefly discuss various types of contracts. (OR)	8	CO3	K2
b. Discuss about developing a project team in detail with suitable example.	8	CO3	K2
5.a. Describe project control system and elaborate benefits of project controls. (OR)	8	CO4	K2
b. Explain the project monitoring and its steps.	8	CO4	K2
6.a. Explain the steps required for closing a project. (OR)	8	CO5	K2
b. Describe the steps required for evaluating a project.	8	CO5	K2

--- End of Paper ---